
Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

3049           

0002 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 05.31.2016

Contract Location:

 

Contractor:

OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)

14012 GILES RD

 

 

Date Awarded: 10.19.2015

10.28.2015

04.11.2016

Date Let:

N-9 - US-77

10.08.2015

Estimate Type: PROG

Phone:

(402)895-6666

Escrow Agent:

 

Surety Co:

XL SPECIALTY INSURANCE COMPANY

OMAHA  NE  68138-3603

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.11.2016

Date Project Completion:

Counties

BURT

CUMING

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32049  000 STP-51-6(105) 051 11.78 24.49 GRAD CULV BR GDRL BIT

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

3049           

0002 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 05.31.2016

$4,498,359.95

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $332,521.33 $163,447.57 $169,073.76
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $332,521.33 $163,447.57 $169,073.76
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $332,521.33 $163,447.57 $169,073.76

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$332,521.33 $163,447.57 $169,073.76

$.00 $.00 $.00

7%

% Time Comp

% Dollar Comp

18%

$4,498,359.95

05.24.2016 05.24.2016

05.25.2016

Francis, Jeff

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

05.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.26.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      16,280.15 1.000 16,280.15

1.000 16,280.15

0.500 8,140.08

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,186.54 1.000 4,186.54

1.000 4,186.54

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      6.92 3,355.000 23,216.60

3,355.000 23,216.60

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 7.000 210.00

7.000 210.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      217.44 13.000 2,826.72

13.000 2,826.72

0.000 0.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1101.00      4.77 149.000 710.73

149.000 710.73

0.000 0.00

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1102.00      8.35 2,912.000 24,315.20

2,912.000 24,315.20

492.714 4,114.16

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1701.24      32.74 56.000 1,833.44

56.000 1,833.44

0.000 0.00

0.000 0.00

0008

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.90 2,892.000 8,386.80

2,892.000 8,386.80

553.000 1,603.70

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      100.00 12.000 1,200.00

12.000 1,200.00

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.49 6,279.000 9,355.71

6,279.000 9,355.71

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      3.20 532.000 1,702.40

532.000 1,702.40

0.000 0.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

Contracted 94,224.29

Current 94,224.29

In place 13,857.94

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      10,000.09 1.000 10,000.09

1.000 10,000.09

1.000 10,000.09

1.000 10,000.09

0013

LS  MOBILIZATION
0013 

4040.00      300.00 1.000 300.00

1.000 300.00

1.000 300.00

1.000 300.00

0014

EACHREMOVE HEADWALLS FROM CULVERTS
0014 

4044.00      4,300.04 1.000 4,300.04

1.000 4,300.04

1.000 4,300.04

1.000 4,300.04

0015

EACHPREPARATION OF STRUCTURE

AT STA. 1225+26

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.01      3,500.03 1.000 3,500.03

1.000 3,500.03

1.000 3,500.03

1.000 3,500.03

0016

EACHPREPARATION OF STRUCTURE

AT STA. 1237+82

0016 

4044.02      4,900.05 1.000 4,900.05

1.000 4,900.05

0.000 0.00

0.000 0.00

0017

EACHPREPARATION OF STRUCTURE

AT STA. 1254+13

0017 

4050.01      10.00 471.000 4,710.00

471.000 4,710.00

235.500 2,355.00

235.500 2,355.00

0018

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0018 

4051.01      30.00 115.000 3,450.00

115.000 3,450.00

45.000 1,350.00

45.000 1,350.00

0019

CY  EXCAVATION FOR BOX CULVERTS
0019 

4100.06      1,180.01 2.800 3,304.03

2.800 3,304.03

2.800 3,304.03

2.800 3,304.03

0020

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0020 

4101.06      640.01 91.980 58,868.12

91.980 58,868.12

22.434 14,357.98

22.434 14,357.98

0021

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0021 

4150.00      1.70 394.000 669.80

394.000 669.80

394.000 669.80

394.000 669.80

0022

LB  REINFORCING STEEL FOR HEADWALL
0022 

4151.00      1.40 7,017.000 9,823.80

7,017.000 9,823.80

1,546.400 2,164.96

1,546.400 2,164.96

0023

LB  REINFORCING STEEL FOR BOX CULVERT
0023 

8010.03      75.00 31.860 2,389.50

31.860 2,389.50

7.834 587.55

7.834 587.55

0024

CY  CRUSHED ROCK FOR BASE COURSE
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.48      92.00 106.000 9,752.00

106.000 9,752.00

105.500 9,706.00

105.500 9,706.00

0025

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0025 

Contracted 115,967.46

Current 115,967.46

In place 52,595.48

This Estimate 52,595.48

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 1594+50.00 1-105'-0" & 2-72' -6" SPANS

0030.60      11,000.10 1.000 11,000.10

1.000 11,000.10

1.000 11,000.10

0.000 0.00

0026

LS  MOBILIZATION
0026 

6004.48      500.00 25.800 12,900.00

25.800 12,900.00

56.100 28,050.00

27.600 13,800.00

0027

CF  BRIDGE JOINT NOSING
0027 

6005.33      80.00 84.700 6,776.00

84.700 6,776.00

0.000 0.00

0.000 0.00

0028

LF  PREFORMED EXPANSION JOINT, TYPE B
0028 

6007.12      150.00 225.000 33,750.00

225.000 33,750.00

38.578 5,786.70

33.093 4,963.95

0029

SY  CONCRETE BRIDGE DECK REPAIR
0029 

6030.00      34,000.32 1.000 34,000.32

1.000 34,000.32

1.000 34,000.32

0.750 25,500.24

0030

EACHPREPARATION OF BRIDGE AT STATION

1594+50.00

0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.11      170.00 88.000 14,960.00

88.000 14,960.00

10.699 1,818.83

9.926 1,687.42

0031

SY  BRIDGE APPROACH REPAIR
0031 

Contracted 113,386.42

Current 113,386.42

In place 80,655.95

This Estimate 45,951.61

GROUP 6 BRIDGE AT STA. 1594+50.00 1-105'-0" & 2-72' -6" SPANS

GROUP 7 GUARDRAIL

0030.70      904.01 1.000 904.01

1.000 904.01

0.000 0.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

7011.20      24.00 287.500 6,900.00

287.500 6,900.00

0.000 0.00

0.000 0.00

0033

LF  W-BEAM GUARDRAIL
0033 

7015.00      22.00 1,918.000 42,196.00

1,918.000 42,196.00

0.000 0.00

0.000 0.00

0034

LF  CABLE GUARDRAIL
0034 

7020.00      2,400.02 4.000 9,600.08

4.000 9,600.08

0.000 0.00

0.000 0.00

0035

EACHBRIDGE APPROACH SECTIONS
0035 

7023.00      3,100.03 8.000 24,800.24

8.000 24,800.24

0.000 0.00

0.000 0.00

0036

EACHTERMINAL ANCHORAGE SECTIONS
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,400.02 4.000 9,600.08

4.000 9,600.08

0.000 0.00

0.000 0.00

0037

EACHGUARDRAIL END TREATMENT, TYPE II
0037 

Contracted 94,000.41

Current 94,000.41

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 2,680.000 20,100.00

2,680.000 20,100.00

3.520 26.40

3.520 26.40

0038

STA OVERLAY BROKEN LINES
0038 

0002.60      7.00 5,360.000 37,520.00

5,360.000 37,520.00

7.040 49.28

7.040 49.28

0039

STA OVERLAY SOLID LINES
0039 

0030.90      290,729.94 1.000 290,729.94

1.000 290,729.94

0.000 0.00

0.000 0.00

0040

LS  MOBILIZATION
0040 

2021.00      50.00 11.000 550.00

11.000 550.00

0.000 0.00

0.000 0.00

0041

EACHMAILBOX POST
0041 

6133.00      30.00 1,566.000 46,980.00

1,566.000 46,980.00

1,557.111 46,713.33

1,557.111 46,713.33

0042

SY  MEMBRANE WATERPROOFING
0042 

7521.24      24.55 72.000 1,767.60

72.000 1,767.60

0.000 0.00

0.000 0.00

0043

LF  24" WHITE PREFORMED PAVEMENT MARKING
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7530.44      1,160.01 2.000 2,320.02

2.000 2,320.02

0.000 0.00

0.000 0.00

0044

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0044 

8022.15      0.75 500.000 375.00

500.000 375.00

0.000 0.00

0.000 0.00

0045

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0067 

8022.20      0.75 56,880.000 42,660.00

56,880.000 42,660.00

0.000 0.00

0.000 0.00

0046

EACHHYDRATED LIME/WARM MIX ASPHALT
0045 

9002.10      27.45 500.000 13,725.00

500.000 13,725.00

0.000 0.00

0.000 0.00

0047

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0068 

9005.75      27.45 56,680.000 1,555,866.00

56,680.000 1,555,866.00

170.000 4,666.50

170.000 4,666.50

0048

TON ASPHALTIC CONCRETE, TYPE SPR
0046 

9009.00      4.90 7,200.000 35,280.00

7,200.000 35,280.00

0.000 0.00

0.000 0.00

0049

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0047 

9010.50      77.55 200.000 15,510.00

200.000 15,510.00

4.000 310.20

4.000 310.20

0050

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0048 

9020.95      525.05 17.000 8,925.85

17.000 8,925.85

0.000 0.00

0.000 0.00

0051

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0069 

9021.13      525.05 1,933.920 1,015,404.70

1,933.920 1,015,404.70

3.517 1,846.60

3.517 1,846.60

0052

TON PERFORMANCE GRADED BINDER (64-34)
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      4.54 1,038.000 4,712.52

1,038.000 4,712.52

0.000 0.00

0.000 0.00

0053

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0050 

9053.00      2.01 40,700.000 81,807.00

40,700.000 81,807.00

0.000 0.00

0.000 0.00

0054

GAL TACK COAT
0051 

9111.00      26.50 333.000 8,824.50

333.000 8,824.50

0.000 0.00

0.000 0.00

0055

MGALWATER
0052 

9170.00      60.64 1,329.760 80,636.65

1,329.760 80,636.65

0.000 0.00

0.000 0.00

0056

STA EARTH SHOULDER CONSTRUCTION
0053 

9173.00      9,745.24 0.620 6,042.05

0.620 6,042.05

0.000 0.00

0.000 0.00

0057

STA SUBGRADE PREPARATION
0054 

9173.15      29.65 1,308.980 38,811.26

1,308.980 38,811.26

0.000 0.00

0.000 0.00

0058

STA TRENCHED WIDENING
0055 

9179.23      354.80 669.795 237,643.27

669.795 237,643.27

0.000 0.00

0.000 0.00

0059

STA COLD MILLING, CLASS 3
0056 

9179.35      2.60 6,162.000 16,021.20

6,162.000 16,021.20

0.000 0.00

0.000 0.00

0060

SY  COLD MILLING, CLASS 5
0057 

9179.43      145.10 27.938 4,053.80

27.938 4,053.80

0.000 0.00

0.000 0.00

0061

STA COLD MILLING, CLASS 3

TYPE A

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.85      8.00 1,332.680 10,661.44

1,332.680 10,661.44

0.000 0.00

0.000 0.00

0062

STA RUMBLE STRIPS, ASPHALT 8"
0059 

9186.00      4.48 1,566.000 7,015.68

1,566.000 7,015.68

1,557.036 6,975.52

35.148 157.46

0063

SY  CONCRETE SURFACE MILLING
0060 

9188.50      42.00 1,157.000 48,594.00

1,157.000 48,594.00

0.000 0.00

0.000 0.00

0064

SY  SURFACING UNDER GUARDRAIL
0061 

9188.51      58.50 634.000 37,089.00

634.000 37,089.00

723.249 42,310.07

0.000 0.00

0065

SY  SURFACING UNDER GUARDRAIL

9"

0062 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0066

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0070 

9300.38      1.00 96,696.000 96,696.00

96,696.000 96,696.00

435.000 435.00

435.000 435.00

0067

EACHRAP INCENTIVE PAYMENT
0063 

9300.52      13,000.12 1.000 13,000.12

1.000 13,000.12

0.000 0.00

0.000 0.00

0068

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0064 

L001.02      743.01 12.000 8,916.12

12.000 8,916.12

0.000 0.00

0.000 0.00

0069

ACRESEEDING, TYPE B
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      130.00 27.000 3,510.00

27.000 3,510.00

0.000 0.00

0.000 0.00

0070

TON MULCH
0066 

Contracted 3,792,598.71

Current 3,792,598.71

In place 103,332.90

This Estimate 54,204.77

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 19,980.000 9,990.00

19,980.000 9,990.00

839.000 419.50

501.000 250.50

0071

BDAYBARRICADE, TYPE II
0071 

0001.10      2.00 928.000 1,856.00

928.000 1,856.00

1,038.000 2,076.00

630.000 1,260.00

0072

BDAYBARRICADE, TYPE III
0072 

0001.75      2.00 2,828.000 5,656.00

2,828.000 5,656.00

80.000 160.00

60.000 120.00

0073

EACHTEMPORARY SIGN DAY
0073 

0001.90      0.60 29,522.000 17,713.20

29,522.000 17,713.20

2,833.000 1,699.80

1,543.000 925.80

0074

EACHSIGN DAY
0074 

0002.28      0.40 4,100.000 1,640.00

4,100.000 1,640.00

2,178.000 871.20

2,178.000 871.20

0075

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0075 

0002.30      0.40 4,600.000 1,840.00

4,600.000 1,840.00

1,715.000 686.00

201.000 80.40

0076

LF  PAVEMENT MARKING REMOVAL
0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.30 7,700.000 2,310.00

7,700.000 2,310.00

4,157.000 1,247.10

1,809.000 542.70

0077

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0077 

0002.47      0.10 3,850.000 385.00

3,850.000 385.00

1,525.000 152.50

675.000 67.50

0078

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0078 

0003.10      375.00 230.000 86,250.00

230.000 86,250.00

11.000 4,125.00

4.000 1,500.00

0079

DAY FLAGGING
0079 

0003.20      475.00 90.000 42,750.00

90.000 42,750.00

0.000 0.00

0.000 0.00

0080

DAY FURNISHING AND OPERATING PILOT VEHICLE
0080 

0003.50      20.00 612.500 12,250.00

612.500 12,250.00

612.500 12,250.00

0.000 0.00

0081

LF  CONCRETE PROTECTION BARRIER
0081 

0003.56      9.00 612.500 5,512.50

612.500 5,512.50

612.500 5,512.50

612.500 5,512.50

0082

LF  RELOCATE CONCRETE PROTECTION BARRIER
0082 

0003.70      450.00 4.000 1,800.00

4.000 1,800.00

4.000 1,800.00

0.000 0.00

0083

EACHTEMPORARY RUMBLE STRIP
0083 

0003.74      11,525.11 1.000 11,525.11

1.000 11,525.11

1.000 11,525.11

0.250 2,881.28

0084

EACHTEMPORARY TRAFFIC SIGNAL
0084 

0010.04      2,310.02 1.000 2,310.02

1.000 2,310.02

1.000 2,310.02

1.000 2,310.02

0085

EACHFIELD OFFICE
0085 

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

3049           

0002 Pay Period End Date: 05.21.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

0.000 0.00

0.000 0.00

0086

HOURTRAINING
0086 

0030.00      47,589.67 1.000 47,589.67

1.000 47,589.67

0.605 28,791.75

0.000 0.00

0087

LS  MOBILIZATION
0087 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0088

HOURRENTAL OF LOADER, FULLY OPERATED
0088 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0089

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0089 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0090

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0090 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0091

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0091 

9110.27      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0092

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0092 

L022.75      3.00 300.000 900.00

300.000 900.00

0.000 0.00

0.000 0.00

0093

LF  TEMPORARY SILT CHECK
0093 

L022.90      2.00 600.000 1,200.00

600.000 1,200.00

0.000 0.00

0.000 0.00

0094

LF  TEMPORARY SILT FENCE
0094 



Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:
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0002 Pay Period End Date: 05.21.2016
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Nebraska Department of Roads Date: 05.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      200.00 4.000 800.00

4.000 800.00

0.000 0.00

0.000 0.00

0095

TON TEMPORARY MULCH
0095 

L860.24      250.00 10.000 2,500.00

10.000 2,500.00

0.000 0.00

0.000 0.00

0096

EACHSTORM EVENT RESTORATION - INCENTIVE
0096 

L860.50      16,905.16 1.000 16,905.16

1.000 16,905.16

0.500 8,452.58

0.000 0.00

0097

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0097 

Contracted 288,182.66

Current 288,182.66

In place 82,079.06

This Estimate 16,321.90

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,498,359.95

Current 4,498,359.95

In place 332,521.33

This Estimate 169,073.76


